WWTU Project Payments

As of June 15, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
’ o Original [ Change Orders ] Current Paid To Date | Payment Request Total
SRF PROJECTS: - -
1. Western Interceptor - Division |, II, lli
Engineer 2001 estimate $12.5 M ] - [
Design: Division ,1I, |1l (Greeley & Hansen) $ 830,038.00 $ 89,000.00 $ 919,038.00 | $ 893,944.00 §$ - $ 893,944.00 97.27%
Design: Division IV $ - S - % - o ' $ -
Const. Engineering: Division 1, Il & Il (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $§  913,600.00 | $ 598,557.00 § - $ 508557.00 65.52% |
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 $ (10,030.59) $ 2,611,969.41 | $ 2,611,970.00 ~$ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 $ - $ 3,846,947.00 | $ 3,725643.00 $ - $ 3,725,643.00 96.85%
|Construction: Division 11 (Atlas Excavating Inc.) $ 1,948,585.00 $ - $ 1,948585.00|% 675689.00 $ - $ 675689.00 3468% |
Gambs, Mucker & Bauman $  10,417.00 | $ - 8 10,417.00|$  10417.00 $ - $ 10417.00
Umbaugh o $  10,000.00 § - 8 10,000.00 [ $  10,000.00 | § - $ 10,000.00
Ice Miller $  16,254.00 $ - s 16,254.00 [ $§  16,254.00 | § - $  16,254.00

~ SRF Loan Program $ 1,000.00 $ - 3 1,000.00{$  1,000.00 § - $  1,000.00
' Bingham McHale LLP B $ 1,800.00 § - 8 1,800.00 [ $  1,800.00 $ - 8 1,800.00 |
'Ball State University $ 709.00 $ - $ 709.00 | $ 709.00 $ - $ 709.00 )

SRF LOAN $ 8,545,983.00 '$ 8,545,983.00
Gary Brown $ 175.75  $ - s 175.75 | $ 175.75 | § - s 175.75 -
James Erwin |$ 120450 $ - % 120450 % 1,204.50 $ - $ 120450
IMPROVEMENT FUND I $ 1,380.25 $ -8 1,380.25 i
TOTALS $ 9,736,130.25 $ 545569.41 $ 10,280,319.41 | $ 8,547,363.25 $ 8,547,363.25
2. Digester Renovation
Engineer 2003 estimate $ 8.5 M
|Design: (Wessler & Assoc) $ 190,000.00 $ 8,888.44 § 198,888.44 | $ 198,888.00 $ - $ 198,888.00 100.00%

_ Design:bid, soil boring, manuals, post constr (Wessler & Assoc) | $  680,000.00 $ 36500000 $ 1,045,000.00 |$ 987,128.40 §$ - $ 987,128.40 94.46%
Construction: (Bowen Engineering) | $ 8244,000.00 $ 27,400.00 $ 8,271,400.00 | $ 8,245,400.00 $ - $ 8,245,400.00 99.69%
Construction Engineering: (Wessler & Assoc.) $ 650,000.00 $ 111,00000 $  761,000.00|$ 738,170.00 $ - $ 738,170.00 97.00%

Ice Miller LLP ) $  15247.00 $ - 3 15247.00 |$  15247.00 $ - $  15247.00
Bingham-McHale $ 204400 $ - 8 2,044.00 | $ 2,044.00 $ -8 2,044.00 -

Umbaugh $  30,000.00 $ - % 30,000.00 | $  30,000.00 $ - $  30,000.00

Gambs, Mucker & Bauman $ 5,359.00 $ - $  535900|$  5359.00 $ - $  5359.00

2006 SRF LOAN - $ 8,345,000.00 $ - $ 8,345,000.00

1998 SRF LOAN B | '$ 1,030,149.00 $ 1,030,149.00

Aerobic Systems - $  94,500.00 | $ - $ 9450000 |$  94,500.00 $ - $  94,500.00

Merrell Brothers B $ 3423935 § - $  3423935]|% 34,239.35 § - $  34,239.35

IMPROVEMENT FUND $ 608,826.75 § - | $ 608826.75

SRF EQUIP REPL FUND - $ 367,00000  $ - $ 367,000.00

TOTALS $ 9,945389.35 § 512,288.44 $ 10,457,677.79 | $10,350,975.75 §$ - $10,350,975.75
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WWTU Project Payments

As of June 15, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
; Original Change Orders | Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS: |
|
4. BarBarry Lift Station -
Project partially funded by grant B ; P
Design & Construction: (Wessler & Assoc.) $  25,000.00 $ 5500000 $ 80,000.00 | $ 80,000.00 | $ - $ 80,000.00 100.00%
Construction: (Infrastructure Systems Inc.) $ 88246500 $ 5506138 $ 937,526.38 | $  937,526.38 $ - $ 937,526.38 100.00%
Land purchase (Karen Dickey) $ 8,975.00 $ - % 8,975.00 | $ 897500 $ - $ 8,975.00
|Easement (RWS South Inc) $ 1,760.00 $ - 8 1,760.00|$  1,760.00 $ - $  1,760.00|
~ IMPROVEMENT FUND $ 581,150.06 $ - $ 581,150.06
EPA GRANT CONTRIBUTION $§ 44711132 $ 44711132
| TOTALS $  918,200.00 $ 110,061.38 $ 1,028,261.38 | $ 1,028,261.38 ' $ 1,028,261.38
5. Green Meadows Lift Station
_ Project partially funded by grant | ) L -
Design: (Greeley & Hansen) $ 77,900.00 $ 50,000.00 $  127,900.00 | $ 127,673.27 $ - $ 12757327 99.74%
Construction: (Infrastructure Systems Inc.) $ 976,166.00 $ - $ 976,166.00 | $ 859,968.00 $ - $ 859,968.00 88.10%
IMPROVEMENT FUND $ 56006639 '§ - § 560,066.39 |
~ EPA GRANT CONTRIBUTION $  43,171.09 '$ 43,171.09
TOTALS |$ 1,054,066.00 $ 1,104,066.00 | $  603,237.48 ' $  603,237.48
6. Collection System Master Plan | .
Engineering Services: (Greeley & Hansen) $ 56,100.00 $ 43,000.00 $ 99,100.00 | $ 88,122.15 $ - $ 88,122.15 88.92%
IMPROVEMENT FUND $ 8812215 § - $ 8812215
TOTALS $ 56,100.00 $ 43,000.00 $ 99,100.00 | $ 88,122.15 $ 88,122.15
7. GIS Services o -
Engineering Services Phase | (HE-BFS) $ 101,700.00 $ - |'$ 101,700.00 |$ 101,700.00 $ - $ 101,700.00 100%
~Engineering Services Phase Il (BF& S) |$ 185200.00 $ - |$ 185200.00|$ 185200.00 $ - |'$ 185,200.00 100.00%
~ Engineering services: Ph Ill Outfall Mapping (BF& S) $ - 8,800.00 $ - 8 8,800.00 | $ 8,800.00  $ - $ 8,800.00 100.00%
Engineering services Phase IV (BF&S) $ 286,200.00 $ - $ 286,200.00|$ 196,332.60 $ 22,94820 $ 219,280.80 76.62%
OPERATING FUND $ 295700.00 $ 29570000 )
. IMPROVEMENT FUND $ 196,33260 $ 2294800 $ 21928080 |
TOTALS $  581,900.00 $ - § 581,900.00 | $ 492,032.60 S - $ 514,980.80
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